

Year One - 2021-2022																				
Tasks																				
N. Main St. Façade Grant Roll Out																				
Housing Policy Plan																				
Local Business Support																				
Village of N. Clayton Kickoff																				
Zoning Code Adopted																				
One Additional Residential Development																				
Hoke Rd. Expansion Grant																				
PCIC - Project Recommendations																				
Industrial/Manufacturing Grant																				
GIS Program																				
N. Main Long Term Site Control Plan																				
	May, 2021	June, 2021	July, 2021	Aug, 2021	Sept, 2021	Oct, 2021	Nov, 2021	Dec, 2021	Jan, 2022	Feb, 2022	Mar, 2022	Apr, 2022	May, 2022	June, 2022	July, 2022	Aug, 2022	Sep, 2022	Oct, 2022	Nov, 2022	Dec, 2022

Year Two - 2022-2023																				
Task																				
N. Main Street Commercial Development End User																				
N. Main Street Façade Grant Projects																				
PCIC Year Projects																				
New Residential Construction Begins																				
Village of North Clayton Single-Family/Townhouse Construction Begins																				
Salem/Hoke Rd. End User Identified																				
Implementing Way Finding Signage																				
Hoke Rd. Expansion Planning																				
	May, 2022	June, 2022	July, 2022	Aug, 2022	Sept, 2022	Oct, 2022	Nov, 2022	Dec, 2022	Jan, 2023	Feb, 2023	Mar, 2023	Apr, 2023	May, 2023	June, 2023	July, 2023	Aug, 2023	Sep, 2023	Oct, 2023	Nov, 2023	Dec, 2023

Year Three - 2023-2024																				
Task																				

Next Steps for Windsor at North Clayton																					
Final Plans for N. Main Street Phase II Streetscape Completed																					
	May, 2025	June, 2025	July, 2025	Aug, 2025	Sept, 2025	Oct, 2025	Nov, 2025	Dec, 2025	Jan, 2026	Feb, 2026	Mar, 2026	Apr, 2026	May, 2026	June, 2026	July, 2026	Aug, 2026	Sep, 2026	Oct, 2026	Nov, 2026	Dec, 2026	