

CITY OF CLAYTON, OHIO

RESOLUTION NO. R-07-14-53

A RESOLUTION AUTHORIZING THE CITY MANAGER TO ENTER INTO CHANGE ORDER NUMBER 1 WITH JOHN R. JURGENSEN COMPANY FOR THE 2014 STREET RESURFACING PROJECT

WHEREAS, via enactment of Resolution No. R-04-14-33 on April 17, 2014, Council authorized the City Manager to enter into a contract for the 2014 street resurfacing project with John R. Jurgensen Company for an amount not to exceed \$513,001.00; and

WHEREAS, Change Order Number 1, a copy of which is appended hereto, represents an increase of \$77,496.50 of the original contract price to bring the total contract price to \$590,497.50; and


WHEREAS, City Council desires to authorize the City Manager to enter into Change Order Number 1 in substantially the same form as appended hereto in order to increase the original contract amount as stated above in order to effectuate the Cooperative Agreement with the City of Trotwood relative to the repaving of Westbrook Road from Salem Avenue to Union Road.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF CLAYTON, STATE OF OHIO:

1. That the City Manager is hereby authorized to enter into Change Order Number 1, in substantially the same form as the Change Order appended hereto, with respect to the 2014 Street Resurfacing Project.
2. That this Resolution shall be effective as an exception to any ordinance, resolution or other legislation of the City of Clayton, Ohio, inconsistent with this Resolution or which imposes additional requirements for effectiveness or validity.

ADOPTED BY COUNCIL ON JULY 17, 2014.

AUTHENTICATION:




Mayor (Presiding Officer of Council)



Clerk of Council

APPROVED AS TO FORM:



Law Director

CERTIFICATION OF PUBLICATION

This shall certify that that the text of the above referenced enactment or a summary thereof was published once in the following newspaper and a summary posted in three places of public access as designated by Council.

Name of newspaper Date of publication
Englewood Independent July 24, 2014


CLERK

CHANGE ORDER Number 1

Contract: City of Clayton, Ohio Street Overlay Contract (2014) with John R. Jurgensen Company

Date: July 18, 2014

Title of Change Order: Price Adjustment for additional work

Description of Change: Adjustment of price to include the cost of resurfacing that portion of Westbrook Road from Salem Avenue/St. Rt. 49 to Union Road and located within the jurisdiction of Trotwood per the appended Cooperative Agreement between the City of Clayton and the City of Trotwood.

Original Contract Amount: \$513,001.00

Previous Changes (+ or -): \$0.00


This Change (+ or -): \$77,496.50

Adjusted Contract Amount: \$590,497.50

Approved By: 
Rick Rose, City of Clayton City Manager

Date: July 18, 2014

Approved By: John R. Jurgensen Company

By: 
Title: Division Manager

Date: July 16, 2014

CERTIFICATION OF FISCAL OFFICER

The undersigned, as Director of Finance of the City of Clayton, hereby certifies that funds sufficient to meet the requirements of this Contract have been lawfully appropriated for such purpose and are in the treasury, or in the process of collection.



Finance Director