

CITY OF CLAYTON, OHIO

RESOLUTION NO. R- 09 - 19 - 62

A RESOLUTION APPROVING CHANGE ORDER AND AUTHORIZING TOTAL CONTRACT INCREASE OF \$25,743.40 WITH AMERICA'S DECORATIVE CONCRETE, LTD. FOR THE 2019 CONCRETE CURB, GUTTER AND DRIVEWAY APPROACH PROJECT

WHEREAS, via enactment of Resolution No. R-04-19-29 on April 4, 2019 Council authorized the City Manager to enter into a contract with America's Decorative Concrete, LTD. for the 2019 concrete curb, gutter and driveway approach project for the total contract amount of \$365,651.60; and

WHEREAS, the Public Service Director has submitted the attached Final Bill Change Order itemizing specified contract deductions and increases; and

WHEREAS, City Council desires to authorize the Final Bill Change Order appended hereto thereby increasing the total contract price from \$365,651.60 to \$391,395.00.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF CLAYTON, STATE OF OHIO:

1. That the Final Bill Change Order appended hereto is hereby approved resulting in an increase of the original contract price with America's Decorative Concrete, LTD. from \$365,651.60 to \$391,395.00 with respect to the 2019 concrete curb, gutter and driveway approach project.
2. That this Resolution shall be effective as an exception to any ordinance, resolution or other legislation of the City of Clayton, Ohio, inconsistent with this Resolution or which imposes additional requirements for effectiveness or validity.

ADOPTED BY COUNCIL ON SEPTEMBER 5, 2019.

AUTHENTICATION:




Mayor (Presiding Officer of Council)



Clerk of Council

APPROVED AS TO FORM:



Law Director

CERTIFICATION OF PUBLICATION

This shall certify that that the text of the above referenced enactment or a summary thereof was published once in the following newspaper and a summary posted in three places of public access as designated by Council.

Name of newspaper

Brookville Star

Date of publication

September 18, 2019

Debrae Sim

CLERK